STATE OF CALI FORNI A BI' D SUMMARY DEPARTMENT COF TRANSPORTATI ON Bl D245

PAGE 1
Bl D OPENI NG DATE 05/ 02/ 02 I'N LOS ANGELES COUNTY | N 05/ 06/ 02
CONTRACT NUMBER 07- 43904 LOS ANGELES FROM 0. 2 KM EAST OF CONTRACT CODE 'E '
LOCATI ON 07-LA-47-2.2/2.6 VI NCENT THOVAS BRI DGE TO NAVY WAY 9 CONTRACT | TEMS
OVERHEAD
CONCRETE BARRI ER FEDERAL AID NONE

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES - 0. 0% WOVEN S BUSI NESS ENTERPRI SES - 0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES - 3. 0%

PROPOSALS | SSUED 15 FUND TOTAL HB1 386, 000 TOTAL NUMBER OF WORKI NG DAYS 40
NUMBER COF BI DDERS 10 ENG NEERS EST 306, 000. 00 AMOUNT UNDER 160, 950. 00 PERCENT UNDER EST 52. 60
PROGRAM ELEMENTS RAS
Bl D RANK BI D TOTAL Bl DDER | D Bl DDER | NFORMATI ON  ( NAME/ ADDRESS/ LOCATI ON)
1 145, 050. 00 8 CHUMO CONSTRUCTI ON | NC 626 960-9502 CC PREF CLAI MED
00387331
14425 JOANBRI DGE STREET FAX 626 960- 3887
BALDW N PARK CA 91706-1747
2 147, 483.78 1 MODERN ALLOYS | NC 714 893-0551 CC PREF CLAI MED
00652040
11172 WESTERN AVENUE FAX 714 895-9924
STANTON CA 90680
3 166, 250. 00 9 PETERSON CHASE GENERAL 949 252-0441 CC PREF CLAI MED
ENG NEERI NG CONSTRUCTI ON | NC 00615876
1792 KAI SER AVENUE FAX 949 252- 0266
IRVINE CA 92614-5706
4 180, 300. 00 5 BEADOR CONSTRUCTI ON' COVPANY 949 724-0264 SB PREF CLAI MED
I NC 00720483
P OBOX 1 FAX 949 724-0267 BID I S OVER SBP
CORONA DEL MAR CA 92625 PREFERENCE LIM TS
5 186, 600. 00 7 O DONNELL CONSTRUCTI ON I NC 909 394-4510 SB PREF CLAI MED
00772905
559 W COVI NA BLVD FAX 909 394-4750 BID IS OVER SBP

SAN DI MAS CA 91773-2911 PREFERENCE LIM TS



07- 4904

07- LA- 47
05/ 02/ 02

-2

10

223,670. 00

254, 300. 00

258, 900. 00

371, 275. 00

371, 770. 00

10

COOPER ENG NEERI NG
| NCORPORATED

1100 I RVINE BLVD STE 509

TUSTIN CA 92780

R J BULLARD CONSTRUCTI ON I NC

P O BOX 1577

BONSALL CA 92003-1577

M AHMADI  CONSTRUCTI ON AND

ENG NEERI NG | NC

133 N PI XLEY STREET

ORANGE CA 92868

SOUTHLAND CONSTRUCTI ON

P O BOX 1629
ANAHEI M CA 92815

LEH GH CONSTRUCTI ON COMPANY

714 S PLYMOUTH BLVD
LOS ANGELES CA 90005

FAX

FAX

FAX

FAX

FAX

714 543-1093
00560506
714 543-1097

760 731-7521
00749529
760 731-7501

714 538-5156
00743775
714 538-5156

714 488-2891
00663784
714 535-1478

323 931-1306
00785457
323 931-2033

Bl D245
PAGE 2
05/ 06/ 02
SB PREF CLAI MED

BID IS OVER SBP
PREFERENCE LIM TS

SB PREF CLAI MED

BID | S OVER SBP
PREFERENCE LIM TS

SB PREF CLAI MED

BID IS OVER SBP
PREFERENCE LIM TS

CC PREF CLAI MED

CC PREF CLAI MED



07- 4904

07-LA-47-2
05/ 02/ 02

Bl DDER | D NAME AND ADDRESS

Bl D245
PAGE 3
05/ 06/ 02
LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

08 MODERN ALLOYS
STANTON CA

BARRI ER RAI LS ( PARTI AL)



07- 4904
07-LA-47-2
05/ 02/ 02

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 4

05/ 06/ 02
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WWORK SUBCONTRACTED

01

PENHALL COMPANY
I RVINE CA

R AND D STEEL
COVPTON CA

SM TH AND SONS
FALLBROOK CA

Bl DDER | D NAME AND ADDRESS

REMOVE CONCRETE BARRI ER

REI NFORCI NG STEEL AND CONCRETE BARRI ER ( PORTI ON)

CONSTRUCTI ON AREA SI GNS AND TRAFFI C CONTROL

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

09

COOPER ENG NEERI NG
TUSTIN CA

Bl DDER | D NAME AND ADDRESS

CONCRETE BARRI ER ( PORTI ON)

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

NONE

Bl DDER | D NAME AND ADDRESS

NONE

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

07

ACL
POVONA CA

R AND D STEEL INC
COVPTON CA

CONCRETE BARRI ER ( PORTI ON)

REBAR



07- 40904 Bl D245
07-LA-47-2 PAGE 5
05/ 02/ 02 05/ 06/ 02

LI ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WWORK SUBCONTRACTED

06

BRI LLCO SUPPLY
SANTA ANA CA

PENHALL COMPANY
16401 CONSTRUCTI ON Cl RCLE
I RVINE CA

Bl DDER | D NAME AND ADDRESS

| TEM 4 ( PARTI AL)

| TEM 8

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

ACL
ONTARI O CA

D AND N CONCRETE PUMPI NG
GARDENA CA

GL M
REDLANDS CA

Bl DDER | D NAME AND ADDRESS

FORM AND POUR BARRI ERS

CONCRETE

REI NFORCI NG STEEL

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

10

NONE

Bl DDER | D NAME AND ADDRESS

NONE

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

BRI LLCO SUPPLY
SANTA ANA CA

SUPPLI ES AND MATERI ALS
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07-LA-47-2
05/ 02/ 02
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PAGE 6

05/ 06/ 02
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WWORK SUBCONTRACTED

04 GL M
REDLANDS CA

BAR REI NFORCI NG



07- 40904 Bl D245

07-LA-47-2 CONTRACT PROPOSAL OF LOW BI DDER PAGE 7
05/ 02/ 02 05/ 06/ 02
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUWP SUM 3, 000. 00* 3, 000. 00
2 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUW SUM 18, 000. 00* 18, 000. 00
3 121161 TEMPORARY TERM NAL SECTI ON ( TYPE K) EA 1 1, 000. 00 1, 000. 00
4 129000 TEMPORARY RAI LI NG (TYPE K) M 1, 650 15.00 24, 750. 00
5 151274 SALVAGE CONCRETE BARRI ER ( TYPE K) M 690 20.00 13, 800. 00
6 152388 RELOCATE CRASH CUSHI ON EA 1 2, 400. 00 2, 400. 00
7 153221 REMOVE CONCRETE BARRI ER M 40 100. 00 4, 000. 00
8 839701 CONCRETE BARRI ER ( TYPE 60) M 450 108. 00 48, 600. 00
9 023564 CONCRETE BARRI ER (TYPE 60 MODI FI ED) M 250 118.00 29, 500. 00

TOTAL 145, 050. 00
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07- 439904
07- LA-47-2 SUMMARY OF REMAINING BIDDERS
05/ 02/ 02
------------------------------- e R e LR e e PP
SECOND | THI RD | FOURTH |
BI D AVOUNT | BI D AVOUNT [ BI D AMOUNT [
------------------------------- o
2, 860. 65* 2860. 65| 1, 700. 00* 1700. 00| 2, 500. 00* 2500. 00|
15, 005. 83* 15005. 83| 28, 350. 00* 28350. 00| 28, 160. 00* 28160. 00|
340. 97 340. 97| 600. 00 600. 00| 1, 000. 00 1000. 00|
28.72 47388. 00| 25.00 41250. 00| 40. 00 66000. 00|
15. 11 10425. 90| 15. 00 10350. 00| 11. 00 7590. 00|
3, 824. 83 3824. 83| 2, 600. 00 2600. 00| 1, 000. 00 1000. 00|
80. 94 3237. 60| 90. 00 3600. 00| 70. 00 2800. 00|
87.75 39487. 50| 109. 00 49050. 00| 100. 00 45000. 00|
99. 65 24912. 50| 115. 00 28750. 00| 105. 00 26250. 00|
147, 483.78 166, 250. 00 180, 300. 00

Bl D245

PAGE 8
05/ 06/ 02
FI FTH
BI D AMOUNT
3, 000. 00* 3000. 00
22, 000. 00* 22000. 00
1, 000. 00 1000. 00
20. 00 33000. 00
20.00 13800. 00
3, 500. 00 3500. 00
70. 00 2800. 00
150. 00 67500. 00
160. 00 40000. 00
186, 600. 00



I TEM

OCoOoO~NOOR~AWNE

_.
9

07- 4904
07-LA-47-2
05/ 02/ 02

SUMMARY OF
| SEVENTH
AVOUNT | BI D
3500. 00| 5, 000. 00*
50000. 00| 30, 000. 00*
2000. 00| 1, 500. 00
82500. 00| 50. 00
12420. 00| 5. 00
1500. 00| 5, 000. 00
4000. 00| 100. 00
42750. 00| 173.00
25000. 00| 180. 00
223, 670. 00

REMA

254, 300. 00

I NI NG BI DDERS

258, 900. 00

Bl D245

PAGE 9
05/ 06/ 02
NI NTH
BI D AMOUNT

5, 000. 00* 5000
5, 000. 00* 5000
5, 000. 00 5000
57.50 94875
60. 00 41400
2, 000. 00 2000
200. 00 8000
300. 00 135000
300. 00 75000
371, 275. 00



07- 40904 Bl D245

07- LA-47-2 SUMMARY OF REMAINING BIDDERS PAGE 10
05/ 02/ 02 05/ 06/ 02
| _______________________________
I TEM TENTH
| BI D AVOUNT
| ...............................
1] 5, 000. 00* 5000. 00
2| 40, 000. 00* 40000. 00
3 | 2,000. 00 2000. 00
4 | 40. 00 66000. 00
5| 13.00 8970. 00
6 | 300. 00 300. 00
7 150. 00 6000. 00
8 | 330. 00 148500. 00
9 | 380. 00 95000. 00
ToT 371, 770. 00



